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City of Everett, Community Transit, King County, Kitsap Transit, Pierce
Transit, Sound Transit and Washington State Ferries

To Prospective Proposers for
“Central Puget Sound Regional Fare Coordination Project Smart Card System”

Request for Proposal #98-069

Addendum No. 4

June 11, 1999

Notice is hereby given that the Request for Proposal document cited above, as previously amended, is
amended and/or sections of this document explained more fully as follows:

Item No. Reference Location and Description of Change/Explanation

1.  Division I,
Section 3.I-31

 Liquidated Damages
Replace the entire Section with the following:
 

 “(Deleted)”
 

2.  Division I,
Section 3.I-70

 Payment Procedures
Replace the entire Section with the following:
 

 “ Payments shall be made by the Association to the Contractor only
after the Contractor submits an invoice to the Association.  No more
than one (1) invoice may be submitted per month.  Within thirty
(30) calendar days after receipt of an approved invoice the
Association will pay the Contractor in accordance with the terms of
this Contract for authorized services and/or materials satisfactorily
delivered or performed.  Acceptance of such payment by the
Contractor shall constitute full compensation for all supervision,
labor, supplies, materials, work, services, equipment and the use
thereof, and for all other necessary expenses, incurred by the
Contractor.

 

 In addition to and without waiver of any other available remedies,
the Association may withhold, deduct, nullify, or back-charge, in
whole or in part, any payment or payments due or that have been
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paid to the Contractor as may be necessary to protect or cover the
Association from any loss, cost, or damage arising from or related to
any failure or any reasonably anticipated failure of the Contractor to
perform in accordance with the Contract, including but not limited
to:

 

 (a) Failure of the Contractor to submit or obtain acceptance of a
Project Schedule and any updated Schedules;

 

 (b) Defective or non-conforming Work;

 (c) Costs incurred by the Association to correct, repair or replace
defective or non-conforming Work, or to complete the Work;

 

 (d) Failure to maintain records or documents as required;
 

 (e) Failure to comply with all applicable Federal, State and local
laws, statutes, regulations, codes, licenses, easements, and
permits;

 

 (f) Failure to obtain and maintain applicable permits, insurance,
bonds and letters of credit;

 

 (g) Failure of the Contractor to repair damaged materials,
equipment or property;

 

 (h) Any delay in performance or failure to meet any contract
milestone dates;

 

 (i) Failure to supply deliverables in accordance with contract
requirements; and

 

 (j) Failure to timely provide intellectual property documentation.
 

 The withholding, deduction, nullification, or back-charge of any
payment(s) by the Association shall in no way relieve the Contractor
of any of its obligations under this Contract.”

 

3.  Division II,
 Section 6.II-11

 System Implementation
 Insert the following after the second sentence of this Section:
 

 “ In addition, the Association will use the definitions for Project
Schedule Acceptance, Final Design Review Acceptance, Beta Test
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Readiness Acceptance, Beta Test Acceptance, and Full System
Acceptance when determining completion for payment purposes.”

 

4.  Division II,
 Section 6.II-11

 System Implementation
 Insert the following as items (b), (c), and (d) after item “(a) Phase I”:

 “ (b) Project Schedule Acceptance: Project Schedule Acceptance
will occur upon approval by the Project Manager of the Project
Schedule (Section 3.I-27).

 (c) Final Design Review Acceptance: Final Design Review
Acceptance will occur upon approval by the Project Manager of
the Final Design Review (Sections 6.II-11.2.2.3 and 6.II-11.2.3).

 (d) Beta Test Readiness Acceptance: Beta Test Readiness
Acceptance will occur upon approval by the Project Manager of
the Certification of Beta Test Readiness (Section 6.II-11.4.6.6).”

 and renumber the three subsequent items as:
 

 “ (e) Beta Test Acceptance

 (f) Phase II
 

 (g) Full System Acceptance”
 

 Note:  This Section was previously amended in Addendum No. 1, #9.
 

5.  Division II,
 Section 6.II-11.1.4

 Implementation Milestone Schedule
 Add the following Phase 1 Milestone and Criteria after the milestone
“Submit Project Schedule…” in Figure II-11.1:
 

 “Project Schedule Acceptance All items defined in Section 
6.II-11 (b)

 ”
6.  Division II,

 Section 6.II-11.1.4
 Implementation Milestone Schedule
 Add the following Phase 1 Milestone and Criteria after the milestone
“Complete Final Design Review…” in Figure II-11.1:
 

 “Final Design Review Acceptance All items defined in Section 
6.II-11 (c)

 ”
7.  Division II,  Implementation Milestone Schedule
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 Section 6.II-11.1.4  Add the following Phase 1 Milestone and Criteria after the milestone
“Complete Installation Inspection of Equipment to be Beta Tested” in
Figure II-11.1:
 

 “Beta Test Readiness Acceptance All items defined in Section 
6.II-11 (d)

 ”
8.  Division II,

 Section 6.II-11.1.4
 Implementation Milestone Schedule
 Add the following Phase 1 Milestone and Criteria after the milestone
“Complete Beta Test…” in Figure II-11.1:
 

 “Beta Test Acceptance All items defined in Section 
6.II-11 (e)

 ”
9.  Division II,

 Section 6.II-11.1.4
 Implementation Milestone Schedule
 Revise the Completion Criteria for Full System Acceptance in Figure
II-11.2 to refer to “Section 6.II-11 (g)”.
 

10. Division II,
Section 6.II-11.4.6

General Testing Procedures and Definitions
Add the following after Sub-Section 11.4.6.5:

“11.4.6.6 Certification of Beta Test Readiness

Prior to beginning the Beta Test, the Contractor shall submit a
Certification of Beta Test Readiness (CDRL 50) to the
Association.  At a minimum, the Certification of Beta Test
Readiness shall certify that:

(a) The Contractor has completed and the Association has
accepted the Beta Test Plan and all related procedures;

(b) The Contractor has submitted and the Association has
accepted all deliverables required to be submitted prior to
conducting the Beta Test;

(c) The Contractor has submitted and the Association has
accepted all required intellectual property documentation;

(d) The Contractor has provided all training required to be
conducted prior to beginning the Beta Test;

(e) The Contractor has satisfied all applicable pre-test
conditions imposed by this Contract or the accepted Beta
Test Plan;
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(f) The Contractor has completed all applicable software
coding;

(g) The Contractor has completed installation of all equipment
to be used in the Beta Test;

(h) All required systems are integrated, on-line, and ready for
use;

(i) The Contractor will conduct the Beta Test in complete
conformity with the Beta Test Plan and the Contractor is
aware of no matters which will adversely affect its ability
to do so;

(j) The Contractor is ready to begin the Beta Test
immediately.

The Contractor shall not begin the Beta Test until the Association has
accepted the Certification.  The Contractor shall promptly provide
any documentation or information requested by the Association to
assist in the Association’s review of the Certification or the
Contractor’s state of readiness.

11.  Division II,
 Section 6.II-11.6

 Contract Data Requirements List (CDRL)
 Change Section title to read:
 

 “Contract Document Requirements List (CDRL)”
 

12.  Division II,
 Section 6.II-11.6.1.1

 Document Requirements
 Change the first sentence of this Section to read:
 

 “ Technical and other required documentation shall be submitted in
accordance with the Contract Document Requirements List.”

 

13.  Division II,
 Section 6.II-11.6.1.1

 Document Requirements
 Add the following document as item No. 50 of the Contract
Document Requirements List (Figure II-11.6):
 

 “50 Certification of Beta Test Readiness 6.II-11.4.6.6”
 

14.  Division II,
 Section 6.II-11.6.1.1

 Document Requirements
 Add the following document as item No. 51 of the Contract
Document Requirements List (Figure II-11.6):
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 “51 Project Schedule 3.I-27”
 

15.  Division III,
 Section 6.III-3

 General Requirements Fare Transaction Processor
 Replace the entire Section with the corresponding Section from the
PDF file on the project website.
 

16.  Division III,
 Section 6.III-4

 On-Board Fare Transaction Processor
 Replace the entire Section with the corresponding Section from the
PDF file on the project website.
 

17.  Division III,
 Section 6.III-5

 Vehicle Logic Unit (VLU)
 Replace the entire Section with the corresponding Section from the
PDF file on the project website.
 

 Note:  The VLU will now be provided by others.
 

18.  Division III,
 Section 6.III-6

 Driver Display Unit (DDU)
 Replace the entire Section with the corresponding Section from the
PDF file on the project website.
 

19.  Division III,
 Section 6.III-7

 Wireless Data On/Off Loading System
 Replace the entire Section with the corresponding Section from the
PDF file on the project website.
 

20.  Division III,
 Section 6.III-11.4.5 (e)

 Photo Identification System
 Change the quantity for King County Metro in item iii from “1” to
“2” and the quantity for Pierce Transit from “3” to “4”.
 

21. Price Sheets Price Sheet Pages 2, 3, 4, 5, 6, 7, 8 and 11
Replace the existing Price Sheets with the corresponding sheets from
the Excel File (priceadd1-3-4.xls) on the project website.
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